COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2020

ESTI MATE SUMVARY 09: 54: 50
CONTI D: C21221 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 21221-BID COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 79.0 DAYS TI ME ALLOW 245 WORK DAYS
Concrete Resurfacing, Various Locations in Region 1 PERCENT TI ME; 32.24 ORI G TI ME ALLOW 245 WORK DAYS

PRQIECT NO STAR100- 265
FY19 RESURFACI NG PREVENTI VE MAI NTENANCE

NAVE OF ROAD: 0201
PRQJECT COUNTI ES: JEFFERSON ADANS
ARAPAHCE
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 07/ 18/ 2020 DATE TI ME STARTED 03/02/2020
166 EAST 14000 SOUTH, STE 200 DATE LET 12/ 05/ 2019 DATE WORK BEGAN 03/ 02/ 2020
DATE AWARDED 12/17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/10/2020 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/02/2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 4,712, 872.91 PARTI Cl PATI NG $  2,477,149.00 $ 643, 298. 23
AWARD PRQIECT AMT: $  4,008,191.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 52.56% TOTAL EARNI NGS 2,477, 149. 00 643, 298. 23
FUNDS AVAI LABLE: $ 2,235,723.91 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 2,477, 149. 00 643, 298. 23
TOTAL CLAI MB: $ 0.00 RETAI NAGE -60, 122. 87 -11, 607. 07

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 2,417,026. 13 631, 691. 16

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 2,417,026. 13 631, 691. 16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 6 731,762917..7123 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 202-00250

0010

203- 00000

0015

203- 01597

0020

208- 00035

0025

208- 00046

0030

208- 00053

0035

208- 00054

0040

208- 00056

0045

208- 00103

0050

208- 00105

0055 208-00106

ROADWAY

C21221
21221-BID
STAR100- 265
| TEM
DESCRI PTI ON
Renoval of Pavenent Marking

Uncl assi fied Excavation

Pot hol i ng

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain

Storm Drain

Storm Drain

and

Renoval Di sposal

Renoval and Di sposal

Sweepi ng (Sedi ment Renoval)

of Sedi nent

of Sedi ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

Inlet Protection (Type 1) (84 Inch)

Inlet Protection (Type I1)

Inlet Protection (Type I11)

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
500. 000
SF
6. 06000
600. 000
cYy
32. 83000
40. 000
HOUR
296. 36000
722.000
LF
13. 73000
5. 000
EACH
1, 343. 95000
12. 000
EACH
230. 15000
4.000
EACH
368. 93000
3. 000
EACH
339. 66000
(Labor) 40. 000
HOUR
37. 75000
(Equi prent ) 20. 000
HOUR
104. 19000
110. 000
HOUR

135. 60000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

214.000
0. 000
214.000

0. 000
0. 000
0. 000

642. 000
80. 000
722.000

3. 000
1. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000
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AMOUNT

7,025

9,913

5,375
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.00
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.00
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.00

00
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CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21221-BID ESTI MATE RUN 07/ 31/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0005 09: 54: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00107 Renoval of Trash 12. 000 12. 000
HOUR 0. 000 0. 00
154. 71000 12. 000 1, 856. 52
0065 304-05000  Aggregate Base Course (Cl ass 5) 955. 060 825. 620
TON 129. 440 9, 854. 27
76. 13000 955. 060 72,708.72
0070 304-06000 Aggregate Base Course (C ass 6) 200. 000 22. 320
TON 20. 890 1,631.93
78.12000 43. 210 3,375.57
0075 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 200. 000 148. 250
TON 0. 000 0. 00
275. 00000 148. 250 40, 768. 75
0080 625-00000  Construction Surveying 1. 000 0.750
LS 0. 000 0.00
42, 250. 00000 0. 750 31, 687.50
0085 626- 00000 Mbbi |i zati on 1. 000 0. 543
LS 0. 362 144, 438. 36
399, 001. 00000 0. 905 361, 095. 91
0090 626-01113  Public Information Management (Tier 111) 400. 000 141. 000
DAY 28. 000 2,307.20
82. 40000 169. 000 13, 925. 60
0095 627-00008 Modi fi ed Epoxy Pavenent Marking 220. 000 0. 000
GAL 0. 000 0. 00
223. 00000 0. 000 0. 00
0100 627-00013 Paverment Marking Paint (H gh Build) 44. 000 31.210
GAL 9. 400 784.62
83. 47000 40. 610 3,389.72
0105 627-01010 Preforned Plastic Pavement Marking (Type 1) (Inlaid) 909. 000 0. 000
SF 0. 000 0. 00
31. 22000 0. 000 0. 00
0110 627-01011 Prefornmed Plastic Pavenment Marking (Contrast)(lnl aid) 909. 000 0. 000
SF 0. 000 0. 00

31.22000 0. 000 0. 00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21221-BID ESTI MATE RUN 07/ 31/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0005 09: 54: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-02010 Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 77.000 0. 000
SF 0. 000 0. 00
33. 77000 0. 000 0. 00
0120 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 297. 000 0. 000
SF 0. 000 0. 00
23.58000 0. 000 0. 00
0125 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 325. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 93000 0. 000 0. 00
0130 629-01110 Locate Monunents 4. 000 0. 000
HOUR 0. 000 0. 00
365. 06000 0. 000 0. 00
0135 630- 00000 *Fl aggi ng 3, 600. 000 242.500
HOUR 83. 000 2,904. 17
34.99000 325. 500 11, 389. 25
0140 630- 00003 *Uni formed Traffic Control 2, 450. 000 177. 000
HOUR 162. 250 17,746.91
109. 38000 339. 250 37,107. 17
0145 630-00006  *Uniformed Traffic Control (Vehicle) 2, 450. 000 177. 000
HOUR 162. 250 4,437.54
27. 35000 339. 250 9, 278. 49
0150 630- 00007 *Traffic Control Inspection 135. 000 18. 000
DAY 2.000 656. 24
328. 12000 20. 000 6, 562. 40
0155 630-00012 *Traffic Control Managenent 245. 000 72.000
DAY 18. 000 17, 226.00
957. 00000 90. 000 86, 130. 00
0160 630-00015 *Uni formed Traffic Control Coordination 120. 000 0. 000
HOUR 0. 000 0. 00
27.35000 0. 000 0. 00
0165 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 0. 000
EACH 0. 000 0. 00

492. 17000 0. 000 0. 00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21221-BID ESTI MATE RUN 07/ 31/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0005 09: 54: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 3. 000
EACH 0. 000 0.00
98. 44000 3. 000 295. 32
0175 630-80341  *Construction Traffic Sign (Panel Size A) 84. 000 17. 000
EACH 0. 000 0. 00
49. 22000 17. 000 836.74
0180 630-80342  *Construction Traffic Sign (Panel Size B) 98. 000 13. 500
EACH 7.500 574.13
76. 55000 21.000 1, 607. 55
0185 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0. 00
114. 84000 0. 000 0. 00
0190 630-80344  *Construction Traffic Sign (Special) 128. 000 0. 000
SF 0. 000 0.00
20. 78000 0. 000 0. 00
0195 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
14,765. 18000 3. 000 44, 295. 54
0200 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 2.000
Type
ype) EACH 0. 000 0.00
2,187.43000 2.000 4,374. 86
0205 630-80360  *Drum Channel i zi ng Device 400. 000 67.500
EACH 0. 000 0. 00
43. 75000 67. 500 2,953.13
0210 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 80. 000 0. 000
EACH 0. 000 0.00
54. 68000 0. 000 0. 00
0215 630-80380 *Traffic Cone 300. 000 70. 000
EACH 5. 000 27.35
5. 47000 75. 000 410. 25
0220 630-85041 *Mobi | e Attenuat or 255. 000 27.000
DAY 28. 000 7,656. 04

273. 43000 55. 000 15, 038. 65



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21221-BID ESTI MATE RUN 07/ 31/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0005 09: 54: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 632- 00000 *Ni ght Work Lighting 1. 000 0. 750
LS 0. 000 0. 00
27,747. 75000 0. 750 20, 810. 81
0230 700-70010 F/ A M nor Contract Revisions 300, 000. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 520. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
F A 1, 725. 000 1, 725. 00
1. 00000 1, 725. 000 1, 725.00
0245 700-70111  Project First Program 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 630-86801 Traffic Signal (Tenp) Tenporary Traffic Signals for 1. 000 0. 500
Wat ki ns Location
LS 0. 000 0. 00
3,987.50000 0. 500 1,993.75
0450 900-00006 Added Item (Dollar)/ COVID 19 Project Suspension 30, 930. 580 0. 000
Conpensati on
DOL 30, 930. 580 30, 930. 58
1. 00000 30, 930. 580 30, 930. 58

CAT 0200 CURRENT AMT $ 2,184,881.82% 245,342.69% 828, 148. 78
CAT NO0202 Location 1: 1-76, West of 136th Ave.

0255 202-00210 Renoval of Concrete Pavenent 1, 298. 000 970. 000
SY 328. 000 11, 480. 00
35. 00000 1, 298. 000 45, 430. 00
0260 412-00190 Concrete Pavenent (Patching) 1, 298. 000 970. 000
SY 328. 000 45, 264. 00
138. 00000 1, 298. 000 179, 124. 00

CAT 0202 CURRENT AMT $ 224,554.00 % 56,744.00% 224,554.00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21221-BID ESTI MATE RUN 07/ 31/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0005 09: 54: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 Location 2: 1-70, Exit 304 (Bennett)

0265 202-00210 Renoval of Concrete Pavenent 1, 655. 000 1,371.000
Sy 0. 000 0. 00
35. 00000 1, 371. 000 47,985. 00
0270 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 752. 000 0. 000
SY 1, 752. 000 11, 423. 04
6. 52000 1, 752. 000 11, 423.04
0275 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 263. 000 0. 000
TON 263. 000 36,094. 12
137. 24000 263. 000 36,094. 12
0280 411-10255 Emul si fied Asphalt (Slow Setting) 64. 000 0. 000
GAL 0. 000 0. 00
6. 02000 0. 000 0. 00
0285 412-00190  Concrete Pavenent (Patching) 1, 606. 000 1,229. 000
Sy 0. 000 0. 00
138. 00000 1, 229. 000 169, 602. 00
0290 412-14000 Sawi ng and Seal i ng Concrete Pavenent Joints 1, 496. 000 0. 000
LF 0. 000 0. 00
15. 55000 0. 000 0. 00

CAT 0203 CURRENT AMI $ 350,718.24 % 47,517.16 $ 265, 104. 16
CAT NO0204 Location 3: SH 121 & Chatfield Intersections

0295 202-00190 Renoval of Concrete Median Cover Material 11. 000 11. 000
SY 0. 000 0.00
58. 72000 11. 000 645. 92
0300 202-00201 Renoval of Curb 53. 000 36. 000
LF 0. 000 0.00
11. 51000 36. 000 414. 36
0305 202-00210 Renoval of Concrete Pavenent 10. 000 0. 000
SY 0. 000 0.00
35. 00000 0. 000 0.00
0310 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0.00

312. 91000 1. 000 312.91



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21221-BID ESTI MATE RUN 07/ 31/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0005 09: 54: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 Location 3: SH 121 & Chatfield Intersections

0315 412-00190 Concrete Pavenent (Patching) 10. 000 10. 000
Sy 0. 000 0. 00
138. 00000 10. 000 1, 380. 00
0320 412-05002 Full Depth Repair of Concrete Pavenent 388. 120 248. 120
SF 140. 000 23,746. 80
169. 62000 388.120 65, 832. 91
0325 609-40031 Curb Type 4 (Section B) (Key-Way) 43. 000 20. 000
LF 0. 000 0. 00
38. 59000 20. 000 771. 80
0330 610-00030 Medi an Cover Material (Concrete) 17. 000 17.000
SF 0. 000 0. 00
41. 72000 17. 000 709. 24

CAT 0204 CURRENT AMT $ 71,500.38% 23,746.80 % 70, 067. 14
CAT NO0205 Location 4: US-285

0335 202-00210 Renoval of Concrete Pavenent 1, 408. 000 0. 000
SY 1, 321. 000 46, 235. 00
35. 00000 1, 321. 000 46, 235. 00
0340 206-00066 Structure Backfill (Flowable Fly Ash) 39. 000 0. 000
cY 0. 000 0. 00
207.71000 0. 000 0. 00
0345 412-00190 Concrete Pavement (Patching) 1, 408. 000 0. 000
SY 1, 321. 000 182, 298. 00
138. 00000 1, 321. 000 182, 298. 00
0350 412-15000 Routing and Sealing Concrete Pavenent Cracks 126. 000 31. 000
LF 95. 000 8, 652. 60
91. 08000 126. 000 11, 476.08

CAT 0205 CURRENT AMT $ 263,160.77 $ 237,185.60 % 240, 009. 08
CAT NO0206 Location 5: 1-70, Exit 295 (Watkins)

0355 202-00210 Renoval of Concrete Pavenent 1, 694. 000 1, 326. 000
SY 0. 000 0.00
35. 00000 1, 326. 000 46, 410. 00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21221-BID ESTI MATE RUN 07/ 31/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0005 09: 54: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 Location 5: 1-70, Exit 295 (Watkins)

0360 412-00190 Concrete Pavenent (Patching) 1, 694. 000 1, 095. 000
Sy 0. 000 0.00
138. 00000 1, 095. 000 151, 110. 00
CAT 0206 CURRENT AMT $ 293,062.00 % 0.00% 197,520.00

CAT NO0207 Location 6: 1-76, West of 88th Ave.

0365 202-00210 Renoval of Concrete Pavenent 2, 664. 000 2, 664.000
SY 0. 000 0. 00
35. 00000 2,664. 000 93, 240. 00
0370 412-00190  Concrete Pavenent (Patching) 2, 447.000 2,447.000
5% 0. 000 0. 00
138. 00000 2,447.000 337, 686. 00
CAT 0207 CURRENT AMT $ 430, 926.00 % 0.00% 430, 926.00

CAT NO0208 Location 7: SH 177, Arapahoe Rd.

0375 202-00210 Renoval of Concrete Pavenent 66. 000 32.000
5% 0. 000 0. 00
35. 00000 32. 000 1, 120. 00
0380 412-00190 Concrete Pavenent (Patching) 66. 000 32. 000
SY 0. 000 0. 00
138. 00000 32. 000 4,416. 00
CAT 0208 CURRENT AMT $ 11,418.00 % 0.00% 5, 536. 00

CAT NO0209 Location 8: 1-70, East of Wadsworth Bl vd.

0385 202-00210 Renoval of Concrete Pavenent 1, 562. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0390 412-00190 Concrete Pavement (Patching) 1, 562. 000 0. 000
Sy 0. 000 0. 00
138. 00000 0. 000 0. 00
CAT 0209 CURRENT AMT $ 270,226.00 % 0.00% 0. 00

CAT NO0210 Location 9: 1-70, Exit 292 (Airpark)

0395 202-00240 Rerpval of Asphalt Mat (Planing) 1, 020. 000 0. 000
sy 983. 000 6, 409. 16
6. 52000 983. 000 6, 409. 16
0400 403-34871 Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 192. 020 0. 000
TON 192. 020 26, 352. 82

137. 24000 192. 020 26, 352. 82



CONTI D:

Cc21221
21221-BID
STAR100- 265

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 10
ESTI MATE RUN 07/ 31/ 2020
09: 54: 50

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0210

0405 411-10255

0410 412-11000

0415 412-14000

CAT NO0211

0420 202-00210

0425 412-00190

0430 412-14000

0435 412-19000

CAT NO0400

0440 620-00020

Location 9:

Enul sified Asphalt (Sl ow Setting)

Concrete Paverment Dowel Bar Retrofit

Sawi ng and Seal i ng Concrete Pavenent Joints

Location 10:

Renoval of Concrete Pavenent

Concrete Pavenent (Patching)

Sawi ng and Seal i ng Concrete Pavenent Joints

Hot Poured Concrete Joint Seal ant

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

1-70, Exit 292 (Airpark)

1-70, Exit 310 (Strasburg)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
51. 000
GAL
6. 02000
165. 000
EACH
61. 08000
10, 810. 000
LF
15. 55000
CAT 0210  CURRENT AMT $
2, 002. 000
%
35. 00000
2, 002. 000
sy
138. 00000
1, 723. 000
LF
15. 55000
1, 579. 000
LF
14. 09000
CAT 0211  CURRENT AMT $
1. 000
EACH
5, 555. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

150. 000
0. 000 0. 00

150. 000 9, 162. 00

6, 481. 000
0. 000 0.00

6, 481. 000 100, 779. 55

211,483.94 % 32,761.98%  142,703.53

156. 000
0. 000 0. 00

156. 000 5, 460. 00

156. 000
0. 000 0.00

156. 000 21,528. 00

1, 723. 000
0. 000 0. 00

1, 723. 000 26, 792. 65

940. 000
0. 000 0.00
940. 000 13, 244. 60

395,386.76 % 0.00% 67, 025. 25

1. 000
0. 000 0. 00
1.000 5, 555. 00

4,712,872.91 % 643,298.23 % 2,477,148.94



